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| Niagara Falls Boulevard Site

0023

A23Q

Region 2

| Guardian Environmental Services

EP-52-15-01

September 26 through September 30, 2016

| 07:30-18:00

Eric Daly

Carpenters

Operators 10 T&D Coordinator 10
3 Techs 10 Health & Safety 10
| Descogtion | iy . ‘ .
Air Compressor-100 psi 1 1700 linear feet of 6 foot chain link fence with base plates, 1
hardware, sand bags. (Area S and 1 fencing ) (as of 8-28-16)
60k 1bs-65k Ibs Excavator with thumb 1 8X28 Dress out/screening trailer 1
Exhaust fans for GNBC air system 4 Forklift- walkie, (Pallet Jack) 1
Non-Haz Debris Roll Off 1 GES Vehicle (4 pickup trucks) 4
Skw-10kw Generator 6 Plywood-Enough for pathway from parking lot to Area 9 Conex TBD
Box
Office Trailer Large (8°%40°) 1 Portable Toilet (cleanout twice per week starting 06/03/16) 2
Canopy-10x10 2 Skid Steer 1
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Skid Steer Attachment: Bucket 1
and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Skid Steer Attachment: Forks 1
Cubic Yard Boxes 100 Skid Steer Attachment: Grapple Bucket 0
185 CFM air compressor with 300 foot air house 0 Storage Conex Container (40”) 9
Core Drill 1 Stump Grinder 1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Super Sacks 300
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 Ib off road 1 Wash Stand 1
Office Chairs 10 Wireless Internet Router 2
Office Trailer Small (8°x 20°) Crew & Instrument 2 Wood Chipper 1
Mini Excavator- <10 K lbs. 1 2,000-4000 gallon water tank 1
Pressure Washer- 2500-<3000 psi 1 34,000 pound excavator 1

ot

be compiled in date ranges when verbally authorized by OSC.
2. T&D Coordinator authorized Off-Site hours to finalize T&D Bid.
3. RM schedule Conex Box Containers delivery for excavated material storage.
4. Continue removal of trees/grind stumps in Areas 1, 4 and 5 and properly stage in northern part of Area 1 (DBA Rates).
5. Finish removal of material in GNBC Office Area as per survey mark out.
6.  Initiate excavation of contaminated material in Area 5 once all tree stumps are grinded. Then safely transfer excavated material in super sacks to staging (DBA Rates).
7. Continue to coordinate with the City of Niagara to gain access to water hydrant and obtain water meter.
8. Request update from electric company regarding light poles in Areas 1 & 5 but also on the entire site (Poles that will eventually need to be removed in all areas).
9. Obtain: additional temporary fencing as needed, 2,000-4000 gallon water tank, tarps for coverage of staged soil, one additional generators, 200 additional super sacks, and

pallets. Complete procurement for portable 8X28 Dress out/screening trailer (9/30 delivery date). Start procurement for 34,000 pound excavator to be mobilized on

09/26/2016.

FCA authorized off-site hours for 1900-55, 1nV01ces,‘and ordering‘sé‘rvwes/supplies. Please provide‘190(‘)-55 electromcally o OSC for review when off-site. 1900-55 can

. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

OSC needs to be notified when off-site hours worked & for what specific task. Extended work houi‘s 5&th0rized as needed by the OSC and will be listed in next DV

I certify that the above work is ordered and authorized by the contractor in the
performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor’s Representative




